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1. Introduction

1.1 Background

Site Number: NA Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 3/5/2022 Start Date: 3/5/2022

Demob Date: 4/7/2022 Completion Date: 4/7/2022

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Ohio EPA

FPN#: UCGPE22504 Reimbursable Account #:

1.1.1 Incident Category
Oil Spill Response
1.1.2 Site Description

On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
R+L Carriers reported 80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million
gallon storage tank impacting 4 miles of Dutch Creek in Wilmington, OH.  Dutch Creek is a tributary of the
Little Miami River (Scenic River).  The source of the spill was R+L Carriers in Wilmington, OH.  The spill is
within EPA jurisdiction.  Oil recovery operations continued between March 5­April 7, 2022 on Dutch Creek.

On March 5, 2022, FPN#UCGPE22504 was established.

1.1.2.1 Location
The spill location is R+L Carriers located at 600 Gillam Road, Wilmington, OH.  The spill source is a 1
million gallon storage tank that contained 188,992 gallons of diesel oil.  R+L Carriers initially reported a spill
volume of 80,000 gallons that was revised to 22,628 gallons on March 8, 2022.
1.1.2.2 Description of Threat
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel was released from a 1 million gallon storage tank impacting approximately 4 miles
of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in Wilmington, OH.  R+L
Carriers is a freight shipping company based in Wilmington, OH.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
R+L carriers initially reported 80,000 gallons of diesel oil released and impacted 4 miles of Dutch Creek. 
Dutch Creek is a tributary to the Little Miami River.  The spill volume was revised to 22,628 gallons on
March 8, 2022 due to tank gauging.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million gallon storage tank
impacting 3.5 miles of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in
Wilmington, OH.  EPA has verified that the release has impacted approximately 4 miles of the navigable
waterway Dutch Creek.  Dutch Creek is a tributary to the Little Miami River.  The spill is within EPA
jurisdiction.
2.1.2 Response Actions to Date

For response actions on March 5­6, 2022, see POLREP #1.
For response actions on March 7­8, 2022, see POLREP #2.
For response actions on March 9­10, 2022, see POLREP #3.
For response actions on March 11­16, 2022, see POLREP #4.
For response actions on March 17­25, 2022, see POLREP #5.

On March 26­April 7, 2022  the following response actions were completed:
­Unified Command continued with EPA, Ohio EPA, Fire Department, R+L
­Daily recovery operations continued with Operation Briefings at 1100 hours.
­R+L Carriers mobilized 2 response contractors totaling 9 personnel
­A total of 6 recovery locations were maintained on Dutch Creek 
­Approximately 402,354 gallons of oil/water have been collected from source area and Dutch Creek, of
which 18,097 gallons (R+L estimate) is recovered diesel oil
­Off­site disposal of 402,354 gallons of oil/water was completed (total to date)
­Off­site disposal of 6,877 tons of oil contaminated soil was completed (total to date)
­Off­site disposal of 20.5 tons of oil saturated sorbent and vegetation was completed (total to date)
­A staging area has been established for frac tanks, roll­off boxes, equipment at R&L parking lot
­Tank source has been stabilized, recovery trenches were utilized inside the secondary containment
pumping oil/water to a frac tank
­Removal of 36" pipe and contaminated soil completed 100'­600' downstream of source tank 
­Recovery Location 0.5 continued to operate as an underflow dam adjacent to the Retention Pond
­Shoreline Cleanup & Assessment Technique (SCAT) continued surveying banks of Dutch Creek
­Remediation continued with soil removal along Dutch Creek banks
­R+L hired SCAT consultant WPS to assist with SCAT
­Oil contaminated soil removal completed at 3 residential properties adjacent to Dutch Creek, 3 additional
properties are being evaluated by SCAT
­Recovery Locations 3.5 and 8 were removed
­EPA completed an SPCC Inspection at the R+L Carriers facility on March 30­31, 2022

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

US EPA issued a Notice of Federal Interest (NOFI) to R+L Carriers on March 5, 2022.  R&L Carriers has
mobilized response contractors including:  ERC, Enviroserve.  BP Environmental Consultant has been hired
by R+L for sampling.
2.1.4 Progress Metrics

This is an Integrated
River Assessment.  The
numbers should
overlap.

Miles of river systems cleaned
and/or restored

4 (Dutch Creek)

Cubic yards of contaminated
sediments removed and/or
capped

6,877 tons

Gallons of oil/water recovered 402,354

Acres of soil/sediment cleaned up
in floodplains and riverbanks

2.0 on riverbank

Stand Alone
Assessment

Number of contaminated
residential yards cleaned up

3

Number of workers on site 27

Contaminant(s) of
Concern

 Diesel Oil No. 2

Oil response Tracking

Estimated volume  Initial amount released est 22,625 gallons

Final amount collected 18,000 gallons estimated

CANAPS Info FPN Ceiling Amount $50,000

FPN Number UCGPE22504

Body of Water affected Dutch Creek

Administrative and Logistical Factors (Check X where applicable)

__Precedent­Setting
HQ Consultations (e.g.,
fracking, asbestos)

__ Community challenges or high
involvement

__ Radiological

__ More than one PRP _X_ Endangered Species Act  /
Essential Fish Habitat issues

__ Explosives

__ AOC __ Historic preservation issues _X_ Residential impacts

__ UAO __ NPL site __ Relocation

__ DOJ involved __ Remote location __ Drinking water impacted

__ Criminal
Investigation Division
involved

__ Extreme weather or abnormal
field season

__ Environmental justice

__ Tribal consultation
or coordination or
other issues

__ Congressional involvement __ High media interest

__ Statutory Exemption
for $2 Million

__ Statutory Exemption for 1 Year __ Active fire present

__ Hazmat Entry
Conducted – Level A, B
or C

_X_ Incident or Unified Command
established

__ Actual air release (not
threatened)

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water  liquid   402,354 gallons  Central Ohio Oil

 Soil  solid   6,877 tons  Columbus Recycling

 Sorbents solid  20.5 tons  Clean Water Environmental

2.2 Planning Section

2.2.1 Anticipated Activities
Ohio EPA DERR will be the lead agency starting on April 7, 2022 for the remediation phase
Continue oil recovery operation/maintenance at source and  Dutch Creek (6 recovery locations)
Review SCAT survey 
2.2.1.1 Planned Response Activities
Continue oil recovery operation/maintenance at source and  Dutch Creek (6 recovery locations)
Review SCAT survey 
2.2.2 Issues
Local residents have expressed concern about the spill and response efforts

2.3 Logistics Section

A Command Post has been established at an R+L Carriers Maintenance Building in Wilmington, OH.

A staging Area has been established at the R+L Carriers Maintenance Building parking lot.

2.4 Finance Section

2.4.1 Narrative

FPN #UCGPE22504 was established on March 5, 2022 for $25,000 ceiling.  FPN ceiling raised from
$25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

R+L Carriers hired 2 response contractors (ERC & Enviroserve) and 1 environmental consultant (BP
Environmental)

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

US Coast Guard $9,000.00 $8,166.28 $833.72 9.26%

Intramural Costs

USEPA ­ Direct $41,000.00 $30,000.00 $11,000.00 26.83%

Total Site Costs $50,000.00 $38,166.28 $11,833.72 23.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
A Health & Safety Plan was revised by the R+L Safety Officer on March 8, 2022. Daily safety briefings are
being conducted prior to shift changes.
2.5.2 Liaison Officer
Clinton County EMA demobilized from the response.
2.5.3 Information Officer
EPA PIO Rachel Linduska is assisting with media inquiries from the EPA Chicago office
A Media Briefing was conducted on March 8, 2022 at Clinton County Health Department.

3. Participating Entities

3.1 Unified Command
Unified Command was established on March 5, 2022 thru April 7, 2022 including:
US EPA (demobilized April 7)
Ohio EPA
Port William­Liberty Township Fire Department
Clinton County EMA (demobilized)
R+L Carriers
3.2 Cooperating Agencies

US Coast Guard (demobilized)
Ohio DNR
USFWS

4. Personnel On Site

R+L Carriers contractors 9
R+L Carriers personnel 2
Ohio EPA DERR (virtual)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREP 6 is the final POLREP.

7. Situational Reference Materials

No information available at this time.
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Date: 4/7/2022 

Reporting Period: March 26, 2022 thru April 7, 2022 

1. Introduction

1.1 Background

Site Number: NA Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 3/5/2022 Start Date: 3/5/2022

Demob Date: 4/7/2022 Completion Date: 4/7/2022

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Ohio EPA

FPN#: UCGPE22504 Reimbursable Account #:

1.1.1 Incident Category
Oil Spill Response
1.1.2 Site Description

On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
R+L Carriers reported 80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million
gallon storage tank impacting 4 miles of Dutch Creek in Wilmington, OH.  Dutch Creek is a tributary of the
Little Miami River (Scenic River).  The source of the spill was R+L Carriers in Wilmington, OH.  The spill is
within EPA jurisdiction.  Oil recovery operations continued between March 5­April 7, 2022 on Dutch Creek.

On March 5, 2022, FPN#UCGPE22504 was established.

1.1.2.1 Location
The spill location is R+L Carriers located at 600 Gillam Road, Wilmington, OH.  The spill source is a 1
million gallon storage tank that contained 188,992 gallons of diesel oil.  R+L Carriers initially reported a spill
volume of 80,000 gallons that was revised to 22,628 gallons on March 8, 2022.
1.1.2.2 Description of Threat
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel was released from a 1 million gallon storage tank impacting approximately 4 miles
of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in Wilmington, OH.  R+L
Carriers is a freight shipping company based in Wilmington, OH.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
R+L carriers initially reported 80,000 gallons of diesel oil released and impacted 4 miles of Dutch Creek. 
Dutch Creek is a tributary to the Little Miami River.  The spill volume was revised to 22,628 gallons on
March 8, 2022 due to tank gauging.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million gallon storage tank
impacting 3.5 miles of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in
Wilmington, OH.  EPA has verified that the release has impacted approximately 4 miles of the navigable
waterway Dutch Creek.  Dutch Creek is a tributary to the Little Miami River.  The spill is within EPA
jurisdiction.
2.1.2 Response Actions to Date

For response actions on March 5­6, 2022, see POLREP #1.
For response actions on March 7­8, 2022, see POLREP #2.
For response actions on March 9­10, 2022, see POLREP #3.
For response actions on March 11­16, 2022, see POLREP #4.
For response actions on March 17­25, 2022, see POLREP #5.

On March 26­April 7, 2022  the following response actions were completed:
­Unified Command continued with EPA, Ohio EPA, Fire Department, R+L
­Daily recovery operations continued with Operation Briefings at 1100 hours.
­R+L Carriers mobilized 2 response contractors totaling 9 personnel
­A total of 6 recovery locations were maintained on Dutch Creek 
­Approximately 402,354 gallons of oil/water have been collected from source area and Dutch Creek, of
which 18,097 gallons (R+L estimate) is recovered diesel oil
­Off­site disposal of 402,354 gallons of oil/water was completed (total to date)
­Off­site disposal of 6,877 tons of oil contaminated soil was completed (total to date)
­Off­site disposal of 20.5 tons of oil saturated sorbent and vegetation was completed (total to date)
­A staging area has been established for frac tanks, roll­off boxes, equipment at R&L parking lot
­Tank source has been stabilized, recovery trenches were utilized inside the secondary containment
pumping oil/water to a frac tank
­Removal of 36" pipe and contaminated soil completed 100'­600' downstream of source tank 
­Recovery Location 0.5 continued to operate as an underflow dam adjacent to the Retention Pond
­Shoreline Cleanup & Assessment Technique (SCAT) continued surveying banks of Dutch Creek
­Remediation continued with soil removal along Dutch Creek banks
­R+L hired SCAT consultant WPS to assist with SCAT
­Oil contaminated soil removal completed at 3 residential properties adjacent to Dutch Creek, 3 additional
properties are being evaluated by SCAT
­Recovery Locations 3.5 and 8 were removed
­EPA completed an SPCC Inspection at the R+L Carriers facility on March 30­31, 2022

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

US EPA issued a Notice of Federal Interest (NOFI) to R+L Carriers on March 5, 2022.  R&L Carriers has
mobilized response contractors including:  ERC, Enviroserve.  BP Environmental Consultant has been hired
by R+L for sampling.
2.1.4 Progress Metrics

This is an Integrated
River Assessment.  The
numbers should
overlap.

Miles of river systems cleaned
and/or restored

4 (Dutch Creek)

Cubic yards of contaminated
sediments removed and/or
capped

6,877 tons

Gallons of oil/water recovered 402,354

Acres of soil/sediment cleaned up
in floodplains and riverbanks

2.0 on riverbank

Stand Alone
Assessment

Number of contaminated
residential yards cleaned up

3

Number of workers on site 27

Contaminant(s) of
Concern

 Diesel Oil No. 2

Oil response Tracking

Estimated volume  Initial amount released est 22,625 gallons

Final amount collected 18,000 gallons estimated

CANAPS Info FPN Ceiling Amount $50,000

FPN Number UCGPE22504

Body of Water affected Dutch Creek

Administrative and Logistical Factors (Check X where applicable)

__Precedent­Setting
HQ Consultations (e.g.,
fracking, asbestos)

__ Community challenges or high
involvement

__ Radiological

__ More than one PRP _X_ Endangered Species Act  /
Essential Fish Habitat issues

__ Explosives

__ AOC __ Historic preservation issues _X_ Residential impacts

__ UAO __ NPL site __ Relocation

__ DOJ involved __ Remote location __ Drinking water impacted

__ Criminal
Investigation Division
involved

__ Extreme weather or abnormal
field season

__ Environmental justice

__ Tribal consultation
or coordination or
other issues

__ Congressional involvement __ High media interest

__ Statutory Exemption
for $2 Million

__ Statutory Exemption for 1 Year __ Active fire present

__ Hazmat Entry
Conducted – Level A, B
or C

_X_ Incident or Unified Command
established

__ Actual air release (not
threatened)

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water  liquid   402,354 gallons  Central Ohio Oil

 Soil  solid   6,877 tons  Columbus Recycling

 Sorbents solid  20.5 tons  Clean Water Environmental

2.2 Planning Section

2.2.1 Anticipated Activities
Ohio EPA DERR will be the lead agency starting on April 7, 2022 for the remediation phase
Continue oil recovery operation/maintenance at source and  Dutch Creek (6 recovery locations)
Review SCAT survey 
2.2.1.1 Planned Response Activities
Continue oil recovery operation/maintenance at source and  Dutch Creek (6 recovery locations)
Review SCAT survey 
2.2.2 Issues
Local residents have expressed concern about the spill and response efforts

2.3 Logistics Section

A Command Post has been established at an R+L Carriers Maintenance Building in Wilmington, OH.

A staging Area has been established at the R+L Carriers Maintenance Building parking lot.

2.4 Finance Section

2.4.1 Narrative

FPN #UCGPE22504 was established on March 5, 2022 for $25,000 ceiling.  FPN ceiling raised from
$25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

R+L Carriers hired 2 response contractors (ERC & Enviroserve) and 1 environmental consultant (BP
Environmental)

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

US Coast Guard $9,000.00 $8,166.28 $833.72 9.26%

Intramural Costs

USEPA ­ Direct $41,000.00 $30,000.00 $11,000.00 26.83%

Total Site Costs $50,000.00 $38,166.28 $11,833.72 23.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
A Health & Safety Plan was revised by the R+L Safety Officer on March 8, 2022. Daily safety briefings are
being conducted prior to shift changes.
2.5.2 Liaison Officer
Clinton County EMA demobilized from the response.
2.5.3 Information Officer
EPA PIO Rachel Linduska is assisting with media inquiries from the EPA Chicago office
A Media Briefing was conducted on March 8, 2022 at Clinton County Health Department.

3. Participating Entities

3.1 Unified Command
Unified Command was established on March 5, 2022 thru April 7, 2022 including:
US EPA (demobilized April 7)
Ohio EPA
Port William­Liberty Township Fire Department
Clinton County EMA (demobilized)
R+L Carriers
3.2 Cooperating Agencies

US Coast Guard (demobilized)
Ohio DNR
USFWS

4. Personnel On Site

R+L Carriers contractors 9
R+L Carriers personnel 2
Ohio EPA DERR (virtual)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREP 6 is the final POLREP.

7. Situational Reference Materials

No information available at this time.
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From: Steven Renninger, On­Scene Coordinator 

Date: 4/7/2022 

Reporting Period: March 26, 2022 thru April 7, 2022 

1. Introduction

1.1 Background

Site Number: NA Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 3/5/2022 Start Date: 3/5/2022

Demob Date: 4/7/2022 Completion Date: 4/7/2022

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Ohio EPA

FPN#: UCGPE22504 Reimbursable Account #:

1.1.1 Incident Category
Oil Spill Response
1.1.2 Site Description

On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
R+L Carriers reported 80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million
gallon storage tank impacting 4 miles of Dutch Creek in Wilmington, OH.  Dutch Creek is a tributary of the
Little Miami River (Scenic River).  The source of the spill was R+L Carriers in Wilmington, OH.  The spill is
within EPA jurisdiction.  Oil recovery operations continued between March 5­April 7, 2022 on Dutch Creek.

On March 5, 2022, FPN#UCGPE22504 was established.

1.1.2.1 Location
The spill location is R+L Carriers located at 600 Gillam Road, Wilmington, OH.  The spill source is a 1
million gallon storage tank that contained 188,992 gallons of diesel oil.  R+L Carriers initially reported a spill
volume of 80,000 gallons that was revised to 22,628 gallons on March 8, 2022.
1.1.2.2 Description of Threat
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel was released from a 1 million gallon storage tank impacting approximately 4 miles
of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in Wilmington, OH.  R+L
Carriers is a freight shipping company based in Wilmington, OH.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
R+L carriers initially reported 80,000 gallons of diesel oil released and impacted 4 miles of Dutch Creek. 
Dutch Creek is a tributary to the Little Miami River.  The spill volume was revised to 22,628 gallons on
March 8, 2022 due to tank gauging.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million gallon storage tank
impacting 3.5 miles of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in
Wilmington, OH.  EPA has verified that the release has impacted approximately 4 miles of the navigable
waterway Dutch Creek.  Dutch Creek is a tributary to the Little Miami River.  The spill is within EPA
jurisdiction.
2.1.2 Response Actions to Date

For response actions on March 5­6, 2022, see POLREP #1.
For response actions on March 7­8, 2022, see POLREP #2.
For response actions on March 9­10, 2022, see POLREP #3.
For response actions on March 11­16, 2022, see POLREP #4.
For response actions on March 17­25, 2022, see POLREP #5.

On March 26­April 7, 2022  the following response actions were completed:
­Unified Command continued with EPA, Ohio EPA, Fire Department, R+L
­Daily recovery operations continued with Operation Briefings at 1100 hours.
­R+L Carriers mobilized 2 response contractors totaling 9 personnel
­A total of 6 recovery locations were maintained on Dutch Creek 
­Approximately 402,354 gallons of oil/water have been collected from source area and Dutch Creek, of
which 18,097 gallons (R+L estimate) is recovered diesel oil
­Off­site disposal of 402,354 gallons of oil/water was completed (total to date)
­Off­site disposal of 6,877 tons of oil contaminated soil was completed (total to date)
­Off­site disposal of 20.5 tons of oil saturated sorbent and vegetation was completed (total to date)
­A staging area has been established for frac tanks, roll­off boxes, equipment at R&L parking lot
­Tank source has been stabilized, recovery trenches were utilized inside the secondary containment
pumping oil/water to a frac tank
­Removal of 36" pipe and contaminated soil completed 100'­600' downstream of source tank 
­Recovery Location 0.5 continued to operate as an underflow dam adjacent to the Retention Pond
­Shoreline Cleanup & Assessment Technique (SCAT) continued surveying banks of Dutch Creek
­Remediation continued with soil removal along Dutch Creek banks
­R+L hired SCAT consultant WPS to assist with SCAT
­Oil contaminated soil removal completed at 3 residential properties adjacent to Dutch Creek, 3 additional
properties are being evaluated by SCAT
­Recovery Locations 3.5 and 8 were removed
­EPA completed an SPCC Inspection at the R+L Carriers facility on March 30­31, 2022

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

US EPA issued a Notice of Federal Interest (NOFI) to R+L Carriers on March 5, 2022.  R&L Carriers has
mobilized response contractors including:  ERC, Enviroserve.  BP Environmental Consultant has been hired
by R+L for sampling.
2.1.4 Progress Metrics

This is an Integrated
River Assessment.  The
numbers should
overlap.

Miles of river systems cleaned
and/or restored

4 (Dutch Creek)

Cubic yards of contaminated
sediments removed and/or
capped

6,877 tons

Gallons of oil/water recovered 402,354

Acres of soil/sediment cleaned up
in floodplains and riverbanks

2.0 on riverbank

Stand Alone
Assessment

Number of contaminated
residential yards cleaned up

3

Number of workers on site 27

Contaminant(s) of
Concern

 Diesel Oil No. 2

Oil response Tracking

Estimated volume  Initial amount released est 22,625 gallons

Final amount collected 18,000 gallons estimated

CANAPS Info FPN Ceiling Amount $50,000

FPN Number UCGPE22504

Body of Water affected Dutch Creek

Administrative and Logistical Factors (Check X where applicable)

__Precedent­Setting
HQ Consultations (e.g.,
fracking, asbestos)

__ Community challenges or high
involvement

__ Radiological

__ More than one PRP _X_ Endangered Species Act  /
Essential Fish Habitat issues

__ Explosives

__ AOC __ Historic preservation issues _X_ Residential impacts

__ UAO __ NPL site __ Relocation

__ DOJ involved __ Remote location __ Drinking water impacted

__ Criminal
Investigation Division
involved

__ Extreme weather or abnormal
field season

__ Environmental justice

__ Tribal consultation
or coordination or
other issues

__ Congressional involvement __ High media interest

__ Statutory Exemption
for $2 Million

__ Statutory Exemption for 1 Year __ Active fire present

__ Hazmat Entry
Conducted – Level A, B
or C

_X_ Incident or Unified Command
established

__ Actual air release (not
threatened)

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water  liquid   402,354 gallons  Central Ohio Oil

 Soil  solid   6,877 tons  Columbus Recycling

 Sorbents solid  20.5 tons  Clean Water Environmental

2.2 Planning Section

2.2.1 Anticipated Activities
Ohio EPA DERR will be the lead agency starting on April 7, 2022 for the remediation phase
Continue oil recovery operation/maintenance at source and  Dutch Creek (6 recovery locations)
Review SCAT survey 
2.2.1.1 Planned Response Activities
Continue oil recovery operation/maintenance at source and  Dutch Creek (6 recovery locations)
Review SCAT survey 
2.2.2 Issues
Local residents have expressed concern about the spill and response efforts

2.3 Logistics Section

A Command Post has been established at an R+L Carriers Maintenance Building in Wilmington, OH.

A staging Area has been established at the R+L Carriers Maintenance Building parking lot.

2.4 Finance Section

2.4.1 Narrative

FPN #UCGPE22504 was established on March 5, 2022 for $25,000 ceiling.  FPN ceiling raised from
$25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

R+L Carriers hired 2 response contractors (ERC & Enviroserve) and 1 environmental consultant (BP
Environmental)

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

US Coast Guard $9,000.00 $8,166.28 $833.72 9.26%

Intramural Costs

USEPA ­ Direct $41,000.00 $30,000.00 $11,000.00 26.83%

Total Site Costs $50,000.00 $38,166.28 $11,833.72 23.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
A Health & Safety Plan was revised by the R+L Safety Officer on March 8, 2022. Daily safety briefings are
being conducted prior to shift changes.
2.5.2 Liaison Officer
Clinton County EMA demobilized from the response.
2.5.3 Information Officer
EPA PIO Rachel Linduska is assisting with media inquiries from the EPA Chicago office
A Media Briefing was conducted on March 8, 2022 at Clinton County Health Department.

3. Participating Entities

3.1 Unified Command
Unified Command was established on March 5, 2022 thru April 7, 2022 including:
US EPA (demobilized April 7)
Ohio EPA
Port William­Liberty Township Fire Department
Clinton County EMA (demobilized)
R+L Carriers
3.2 Cooperating Agencies

US Coast Guard (demobilized)
Ohio DNR
USFWS

4. Personnel On Site

R+L Carriers contractors 9
R+L Carriers personnel 2
Ohio EPA DERR (virtual)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREP 6 is the final POLREP.

7. Situational Reference Materials

No information available at this time.
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From: Steven Renninger, On­Scene Coordinator 

Date: 4/7/2022 

Reporting Period: March 26, 2022 thru April 7, 2022 

1. Introduction

1.1 Background

Site Number: NA Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 3/5/2022 Start Date: 3/5/2022

Demob Date: 4/7/2022 Completion Date: 4/7/2022

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Ohio EPA

FPN#: UCGPE22504 Reimbursable Account #:

1.1.1 Incident Category
Oil Spill Response
1.1.2 Site Description

On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
R+L Carriers reported 80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million
gallon storage tank impacting 4 miles of Dutch Creek in Wilmington, OH.  Dutch Creek is a tributary of the
Little Miami River (Scenic River).  The source of the spill was R+L Carriers in Wilmington, OH.  The spill is
within EPA jurisdiction.  Oil recovery operations continued between March 5­April 7, 2022 on Dutch Creek.

On March 5, 2022, FPN#UCGPE22504 was established.

1.1.2.1 Location
The spill location is R+L Carriers located at 600 Gillam Road, Wilmington, OH.  The spill source is a 1
million gallon storage tank that contained 188,992 gallons of diesel oil.  R+L Carriers initially reported a spill
volume of 80,000 gallons that was revised to 22,628 gallons on March 8, 2022.
1.1.2.2 Description of Threat
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel was released from a 1 million gallon storage tank impacting approximately 4 miles
of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in Wilmington, OH.  R+L
Carriers is a freight shipping company based in Wilmington, OH.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
R+L carriers initially reported 80,000 gallons of diesel oil released and impacted 4 miles of Dutch Creek. 
Dutch Creek is a tributary to the Little Miami River.  The spill volume was revised to 22,628 gallons on
March 8, 2022 due to tank gauging.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million gallon storage tank
impacting 3.5 miles of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in
Wilmington, OH.  EPA has verified that the release has impacted approximately 4 miles of the navigable
waterway Dutch Creek.  Dutch Creek is a tributary to the Little Miami River.  The spill is within EPA
jurisdiction.
2.1.2 Response Actions to Date

For response actions on March 5­6, 2022, see POLREP #1.
For response actions on March 7­8, 2022, see POLREP #2.
For response actions on March 9­10, 2022, see POLREP #3.
For response actions on March 11­16, 2022, see POLREP #4.
For response actions on March 17­25, 2022, see POLREP #5.

On March 26­April 7, 2022  the following response actions were completed:
­Unified Command continued with EPA, Ohio EPA, Fire Department, R+L
­Daily recovery operations continued with Operation Briefings at 1100 hours.
­R+L Carriers mobilized 2 response contractors totaling 9 personnel
­A total of 6 recovery locations were maintained on Dutch Creek 
­Approximately 402,354 gallons of oil/water have been collected from source area and Dutch Creek, of
which 18,097 gallons (R+L estimate) is recovered diesel oil
­Off­site disposal of 402,354 gallons of oil/water was completed (total to date)
­Off­site disposal of 6,877 tons of oil contaminated soil was completed (total to date)
­Off­site disposal of 20.5 tons of oil saturated sorbent and vegetation was completed (total to date)
­A staging area has been established for frac tanks, roll­off boxes, equipment at R&L parking lot
­Tank source has been stabilized, recovery trenches were utilized inside the secondary containment
pumping oil/water to a frac tank
­Removal of 36" pipe and contaminated soil completed 100'­600' downstream of source tank 
­Recovery Location 0.5 continued to operate as an underflow dam adjacent to the Retention Pond
­Shoreline Cleanup & Assessment Technique (SCAT) continued surveying banks of Dutch Creek
­Remediation continued with soil removal along Dutch Creek banks
­R+L hired SCAT consultant WPS to assist with SCAT
­Oil contaminated soil removal completed at 3 residential properties adjacent to Dutch Creek, 3 additional
properties are being evaluated by SCAT
­Recovery Locations 3.5 and 8 were removed
­EPA completed an SPCC Inspection at the R+L Carriers facility on March 30­31, 2022

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

US EPA issued a Notice of Federal Interest (NOFI) to R+L Carriers on March 5, 2022.  R&L Carriers has
mobilized response contractors including:  ERC, Enviroserve.  BP Environmental Consultant has been hired
by R+L for sampling.
2.1.4 Progress Metrics

This is an Integrated
River Assessment.  The
numbers should
overlap.

Miles of river systems cleaned
and/or restored

4 (Dutch Creek)

Cubic yards of contaminated
sediments removed and/or
capped

6,877 tons

Gallons of oil/water recovered 402,354

Acres of soil/sediment cleaned up
in floodplains and riverbanks

2.0 on riverbank

Stand Alone
Assessment

Number of contaminated
residential yards cleaned up

3

Number of workers on site 27

Contaminant(s) of
Concern

 Diesel Oil No. 2

Oil response Tracking

Estimated volume  Initial amount released est 22,625 gallons

Final amount collected 18,000 gallons estimated

CANAPS Info FPN Ceiling Amount $50,000

FPN Number UCGPE22504

Body of Water affected Dutch Creek

Administrative and Logistical Factors (Check X where applicable)

__Precedent­Setting
HQ Consultations (e.g.,
fracking, asbestos)

__ Community challenges or high
involvement

__ Radiological

__ More than one PRP _X_ Endangered Species Act  /
Essential Fish Habitat issues

__ Explosives

__ AOC __ Historic preservation issues _X_ Residential impacts

__ UAO __ NPL site __ Relocation

__ DOJ involved __ Remote location __ Drinking water impacted

__ Criminal
Investigation Division
involved

__ Extreme weather or abnormal
field season

__ Environmental justice

__ Tribal consultation
or coordination or
other issues

__ Congressional involvement __ High media interest

__ Statutory Exemption
for $2 Million

__ Statutory Exemption for 1 Year __ Active fire present

__ Hazmat Entry
Conducted – Level A, B
or C

_X_ Incident or Unified Command
established

__ Actual air release (not
threatened)

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water  liquid   402,354 gallons  Central Ohio Oil

 Soil  solid   6,877 tons  Columbus Recycling

 Sorbents solid  20.5 tons  Clean Water Environmental

2.2 Planning Section

2.2.1 Anticipated Activities
Ohio EPA DERR will be the lead agency starting on April 7, 2022 for the remediation phase
Continue oil recovery operation/maintenance at source and  Dutch Creek (6 recovery locations)
Review SCAT survey 
2.2.1.1 Planned Response Activities
Continue oil recovery operation/maintenance at source and  Dutch Creek (6 recovery locations)
Review SCAT survey 
2.2.2 Issues
Local residents have expressed concern about the spill and response efforts

2.3 Logistics Section

A Command Post has been established at an R+L Carriers Maintenance Building in Wilmington, OH.

A staging Area has been established at the R+L Carriers Maintenance Building parking lot.

2.4 Finance Section

2.4.1 Narrative

FPN #UCGPE22504 was established on March 5, 2022 for $25,000 ceiling.  FPN ceiling raised from
$25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

R+L Carriers hired 2 response contractors (ERC & Enviroserve) and 1 environmental consultant (BP
Environmental)

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

US Coast Guard $9,000.00 $8,166.28 $833.72 9.26%

Intramural Costs

USEPA ­ Direct $41,000.00 $30,000.00 $11,000.00 26.83%

Total Site Costs $50,000.00 $38,166.28 $11,833.72 23.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
A Health & Safety Plan was revised by the R+L Safety Officer on March 8, 2022. Daily safety briefings are
being conducted prior to shift changes.
2.5.2 Liaison Officer
Clinton County EMA demobilized from the response.
2.5.3 Information Officer
EPA PIO Rachel Linduska is assisting with media inquiries from the EPA Chicago office
A Media Briefing was conducted on March 8, 2022 at Clinton County Health Department.

3. Participating Entities

3.1 Unified Command
Unified Command was established on March 5, 2022 thru April 7, 2022 including:
US EPA (demobilized April 7)
Ohio EPA
Port William­Liberty Township Fire Department
Clinton County EMA (demobilized)
R+L Carriers
3.2 Cooperating Agencies

US Coast Guard (demobilized)
Ohio DNR
USFWS

4. Personnel On Site

R+L Carriers contractors 9
R+L Carriers personnel 2
Ohio EPA DERR (virtual)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREP 6 is the final POLREP.

7. Situational Reference Materials

No information available at this time.


